ECOLOGY AND ENVIRONMENT, INC.
START TDD PROGRESS REPORT

JULY 2000
TDD: S05-0007-002 Report Period: 6/25/00-7/29/00
PAN: 0U0201RS Approved Period of
TDD Name: Sauget Area/Culvert Replacement Performance: 7/6/00-
City: Sauget Percent TDD Technically
County: St. Clair Complete (Hours): 20%
State: Illinois Projected Date when TDD will be 75%
U.S. EPA Project Officer: Nabasny Expended (Hours): TBD
U.S. EPA Project Manager: Turner Funding: CERCLA
Contractor: Ecology & Environment, Inc, Activity Type: PRP Removal

Contractor Project Manager’s
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PROGRESS MADE DURING REPORTING PERIOD
START provided PRP oversight during removal activities.
DELIVERABLES

Deliverable Du te Date Delivered

DIFFICULTIES ENCOUNTERED AND ACTION TAKEN THIS PERIOD
None.

ANTICIPATED ACTIVITIES DURING NEXT REPORTING PERIOD
Continue oversight of PRP removal activities.

COSTS INCURRED BUT NOT INVOICED/COMMENTS ON COST

None.
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08/15/2000 Ecology and Environment, Inc.
START 5 Contract: 68-W6-0011
TDD Financial Status Report - Cost Detall
Month Ending: 07/29/2000
TDD: $05-0007-002
TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT
Regular 0.7T. O.T.
Current  Current Regular To
Hqurs Month Month To Date Date
.50 .00 .50 .00
32.00 .00 32.00 .00
TOTAL LOE 32.50 .00 32.50 .00
TOTA* .00 00 .00 .00
TOTAL E ANDE URS 32.50 .00 32.50 .00
TOTAL LABOR DOLLARS $1,003.50 $1,003.50
R B Budgets
Tot. Month Tot. Month Tot.  TotalHours 32.50 160.00 20.31%
Hrs Doilars Month
F
3250 $1,003.50 380.2.5 Total Dollars $1,157.73 8,000.00 14.47%

** Confidential Business Information - Not for Release ™*
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08/16/2000 Ecology and Environment, Inc.
START 5 Contract : 68-W6-0011

TDD Financial Status Report - Labor Detall

Month Ending: 07/29/2000

TDD:  S05-0007-002
TDD Name: SAUGET AREA 1 CULVERT REPLACEMENT PROJECT

M “ 32.00
YT SENEnted 50
TOTAL LOE il 3250
TOTAL SS SOty .00

TOTAL E and E LABOR ~ 32.50

- Confidential Business Information - Not for Release ***
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